COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2007

ESTIMATE SUMMARY 12:58:17
CONTID: C15621 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15621-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.0 DAYS TIME ALLOW: 40 WORK DAYS
SH 30 (HAVANA): PARKER TO FLORIDA PERCENT TIME: 87.50 ORIG TIME ALLOW: 40 WORK DAYS

PROJECT NO: NH 030A-025

SH 30: HAVANA - PARKER RD TO FLORIDA

NAME OF ROAD: HAVANA
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 07/27/2007 DATE TIME STARTED 06/11/2007
5085 HARLAN ST DATE LET 04/19/2007 DATE WORK BEGAN 06/11/2007
DATE AWARDED 04/25/2007 DATE TIME SsTOpPED 07/31/2007
DATE CONTRACT EXECUTED 05/15/2007 DATE ACCEPTED 07/31/2007
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 06/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,251,229.15 PARTICIPATING $ 917,906.96 $ 766,377.01
AWARD PROJECT AMT: S 1,063,566.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.36% TOTAL EARNINGS 917,906.96 766,377.01
FUNDS AVAILABLE: $ 333,322.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 917,906.96 766,377.01
TOTAL CLAIMS: $ 0.00 RETATNAGE -15,953.50 -12,187.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 901,953.46 754,189.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 901,953.46 754,189.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 754,189.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15621-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0002 12:58:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 452.000 371.000
SY 0.000 0.00
24.15000 371.000 8,959.65
0010 202-00203 *REMOVAL OF CURB AND GUTTER 711.000 711.000
LF 0.000 0.00
5.85000 711.000 4,159.35
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 105.500 102.000
SY 3.500 71.75
20.50000 105.500 2,162.75
0020 202-00220 *REMOVAL OF ASPHALT MAT 102.000 102.000
sy 0.000 0.00
30.20000 102.000 3,080.40
0025 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 57,858.000 0.000
SY 57,858.000 54,965.10
0.95000 57,858.000 54,965.10
0030 202-04005 CLEAN VALVE BOX 34.000 0.000
EACH 25.000 1,375.00
55.00000 25.000 1,375.00
0035 203-01597 POTHOLING 10.000 0.000
HOUR 1.000 145.00
145.00000 1.000 145.00
0040 208-00045 *CONCRETE WASHOUT STRUCTURE 9.000 6.000
EACH 0.000 0.00
105.00000 6.000 630.00
0045 208-00050 STORM DRAIN INLET PROTECTION 36.000 22.000
EACH 0.000 0.00
177.00000 22.000 3,894.00
0050 208-00205 EROSION CONTROL SUPERVISOR 72.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0055 210-04010 ADJUST MANHOLE 96.000 35.000
EACH 36.000 7,740.00

215.00000 71.000 15,265.00
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PCN: 15621-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0002 12:58:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04050 ADJUST VALVE BOX 94.000 23.000
EACH 34.000 2,856.00
84.00000 57.000 4,788.00
0065 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 40.000 0.000
TON 40.000 1,092.00
27.30000 40.000 1,092.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 2.000
TON 14.070 1,139.67
81.00000 16.070 1,301.67
0075 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 8,353.000 0.000
TON 7,748.650  542,405.50
70.00000 7,748.650 542,405.50
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,030.000 0.000
GAL 2,261.000 3,617.60
1.60000 2,261.000 3,617.60
0085 412-00600 *CONCRETE PAVEMENT (6 INCH) 30.000 0.000
sY 3.500 143.33
40.95000 3.500 143.32
0090 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 102.000 102.000
sy 0.000 0.00
74.50000 102.000 7,599.00
0095 608-00000 *CONCRETE SIDEWALK 88.000 42.000
SY 0.000 0.00
37.00000 42.000 1,554.00
0100 608-00010 *CONCRETE CURB RAMP 448.000 247.000
sy 201.000 24,270.75
120.75000 448.000 54,096.00
0105 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 711.000 711.000
LF 0.000 0.00
15.00000 711.000 10,665.00
0110 614-00011 *SIGN PANEL (CLASS I) 38.000 0.000
SF 38.000 532.00

14.00000 38.000 532.00
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PCN: 15621-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0002 12:58:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 6.000 0.000
EACH 3.000 1,020.00
340.00000 3.000 1,020.00
0120 614-72875 *LOOP DETECTOR WIRE 8,960.000 0.000
LF 8,960.000 18,816.00
2.10000 8,960.000 18,816.00
0125 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 3.000 441.00
147.00000 3.000 441.00
0130 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 26,000.00
52,000.00000 1.000 52,000.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.750 3,750.00
5,000.00000 1.000 5,000.00
0140 627-00002 *THERMOPLASTIC PAVEMENT MARKING 2,300.000 0.000
SF 2,300.000 18,055.00
7.85000 2,300.000 18,055.00
0145 627-00005 *EPOXY PAVEMENT MARKING 149.000 0.000
GAL 0.000 0.00
132.00000 0.000 0.00
0150 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 298.000 53.000
GAL 241.000 7,591.50
31.50000 294.000 9,261.00
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,447.000 0.000
SF 1,833.000 19,246.50
10.50000 1,833.000 19,246.50
0160 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 184.000 0.000
SF 73.000 766.50
10.50000 73.000 766.50
0165 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 589.000 0.000
(TYPE III)
SF 566.000 8,348.50
14.75000 566.000 8,348.50
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PCN: 15621-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0002 12:58:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 629-01210 *ADJUST MONUMENT BOX 5.000 0.000
EACH 5.000 1,425.00
285.00000 5.000 1,425.00
0175 630-00000 FLAGGING 1,300.000 192.000
HOUR 536.250 10,671.38
19.90000 728.250 14,492.18
0180 630-00003 UNIFORMED TRAFFIC CONTROL 320.000 8.000
HOUR 223.500 13,186.50
59.00000 231.500 13,658.50
0185 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.400 1,200.00
3,000.00000 0.900 2,700.00
0190 630-00007 TRAFFIC CONTROL INSPECTION 16.000 2.000
DAY 13.000 1,105.00
85.00000 15.000 1,275.00
0195 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 10.000
DAY 15.000 8,400.00
560.00000 25.000 14,000.00
0200 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 3.600 2,160.00
600.00000 3.600 2,160.00
0205 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500
EACH 1.200 312.00
260.00000 2.700 702.00
0210 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 15.000
EACH 12.000 576.00
48.00000 27.000 1,296.00
0215 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 10.000
EACH 8.000 520.00
65.00000 18.000 1,170.00
0220 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 3.000
EACH 2.400 172.80

72.00000 5.400 388.80
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PCN: 15621-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0002 12:58:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 12.800 320.00
25.00000 28.800 720.00
0230 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 2,160.00
2,700.00000 1.800 4,860.00
0235 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 1.200 636.00
530.00000 2.700 1,431.00
0240 630-80360 DRUM CHANNELIZING DEVICE 75.000 37.500
EACH 30.000 780.00
26.00000 67.500 1,755.00
0245 630-80380 TRAFFIC CONE 400.000 110.000
EACH 88.000 660.00
7.50000 198.000 1,485.00
0250 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
105.00000 0.000 0.00
0255 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 8,000.00
20,000.00000 0.900 18,000.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 18,600.000 0.000
FA 2,201.290 2,201.29

1.00000 2,201.290 2,201.29
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PCN: 15621-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0002 12:58:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 24,100.000 0.000
FA -30,247.660 -30,247.66
1.00000 -30,247.660 -30,247.66
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70034 F/A INLET REPAIR 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70035 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70035 F/A LANDSCAPE RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70036 FORCED ACCOUNTS INTERIM HMA SURFACE REPAIR 7,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 900-00006  ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000
DOL -2,250.000 -2,250.00
1.00000 -2,250.000 -2,250.00
CAT 0200 CURRENT AMT $ 1,239,929.15 $ 766,377.01$ 906, 606.96

CAT NO0400 CONSTRUCTION ENGINEERING

0320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

9,500.00000 1.000 9,500.00
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PCN: 15621-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 030A-025 ESTIMATE NO: 0002 12:58:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0325 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT $ 11,300.00 s 0.00s 11,300.00

PROJECT TOTAL CURRENT AMT §

1,251,229.15 3

766,377.01 $ 917,906.96



